
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

5:56 PM
Run date

Time

Reviewer: Ghafghazi, Ben 20-May-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 250 Date: 12-Apr-2010 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 216

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Rainy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation this week: To DP: Work Complete To CW: Finish Mole Substation.
·Reviewd and approved Survey Request 121, K-rail alignment on EB I-80 and MRDTR.
·Hazzaa borrowed my vehicle today. Mileage 129, 375.
·Signed revised CCO 120-1, 127-1 and 148.
·Due to the weather condition today, safety review is rescheduled to next Tuesday , 9:30 am, April 20,
2010.
·Received an email from Sue Graham, Construction Field Facilities, that please contact her directly
regarding status on the property search for the Dumbarton Bridge project. The address ther are working on
is 35445, Dumbarton Ct, in Newark.
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